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Cover Photo: Participants in Training of Trainers event sample different olive oils (NEF West Bank /Gaza).
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ABBREVIATIONS AND ACRONYMS

FFS Farmers Field Schools

100C Israel Olive Oil Council

NEF Near East Foundation

NGO Non-Governmental Organization

PARCC Program for the Advancement of Research on Conflict and Collaboration at

Syracuse University, Syracuse NY

PCARD Palestinian Center for Agriculture Researches and Development
PCP Peres Center for Peace

PTU Palestinian Technical University

ToT Training of Trainers

USAID United States Agency for International Development
USG United States Government

VCA Value Chain Analysis

VCAD Value Chain Analysis and Development

WB West Bank

WSR Whole System in a Room

POOC Palestinian Olive Oil Council
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I. EXECUTIVE SUMMARY

This report presents the activities and impact of the Olive Oil Without Borders: Palestinian-
Israeli Olive Oil (OOWB) project during the quarter from January 1, 2013 — March 31, 2013.
The OOWB project continues to make significant progress against its objectives, and its impact
on cross-border collaboration around olive and olive oil production is becoming evident.

The key project achievements for the quarter from January 1, 2013 — March 31, 2013 include:

* 2 cross-border trade policies were agreed upon by the Israeli Olive Oil Council and
Palestinian Olive Oil Council.

* Approximately 1.2 million US Dollars of revenue generated as a result of Israeli Olive
Oil Council-Palestinian Olive Oil Council cross-border trade policies negotiated as a
result of the project. 260 metric tons of Palestinian olive oil was sold to Israeli oil
companies after agreements signed.

* 30 Palestinian women participated in the first female Training of Trainers in Fin
Herod.

* 26 Palestinian farmers attended a cross-border field site visit to learn harvesting and
improved techniques at OOWB farmer field school in Sde Yaacov.

* 1,180 high production saplings were distributed to 7 Palestinian farmers in the West
Bank.

* Dr. Bruce Dayton and Catherine Gerard from Syracuse University’s Program for the
Advancement of Research on Conflict and Collaboration visited the project, providing
recommendations and guidance on incorporating reconciliation components into
OOWB events.

* Initial video footage collected for training videos to support improved farming
techniques.

Il. PROGRAM OVERVIEW

The Olive Oil Without Borders: Palestinian-Israeli Olive Oil Project builds relationships of trust,
mutual understanding, and collaboration through economic cooperation. It targets the olive oil
sector because olive farming is a cornerstone of local rural economies. Critically important to
many people in both the Palestinian Territories and in Israel, it is woven into many aspects of
rural society and rural social relations and therefore has meaning beyond economic value; and it
has become a flashpoint for conflict in the Palestinian Territories.

The Olive Oil Without Borders project focus on six clusters of villages in Israel and the West
Bank. The NEF team and the Peres Center for Peace have well-established relationships in
these villages. Over the course of the project, we will work directly with at least 1428 olive
producers, 12 mill operators, and 12 olive oil distributors in these areas. The project will produce
both economic impacts (increased income, profitability and cross-border trade) and social
impacts (higher levels of trust, increased collaboration).
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Our person-to-person approach, based on Value Chain Analysis and Development (VCAD), is
organized as a series of activities to help groups of olive farmers, producers, and distributors
identify shared interests, common constraints, and joint opportunities and to facilitate win-win
solutions through horizontal (within groups) and vertical (between groups) collaboration. VCAD
provides a structured, depoliticized framework for creating dialogue within and among seemingly
disparate social and economic groups. We will: (1) build support for cross-border collaboration
through a participatory Value Chain Assessment; (2) facilitate dialogue through —Whole-
System-in-a-Room (WSR) workshops; (3) build a shared vision of economic development
through stakeholder-led action planning; (4) facilitate collaboration through training, technical
assistance, and material support for implementation of this action plan; (5) support joint
advocacy for policy reform and institutional development; and (6) broaden support for
collaboration through strategic communications.

The objectives of the project are as follow:

Intermediate Objective 1: Strengthen grassroots, cross-border economic cooperation between
Israelis and Palestinians.

Intermediate Objective 2: Leverage cross-border economic cooperation to promote peace and
reconciliation between Israelis and Palestinians.

Intermediate Objective 3: Build capacity of local institutions to scale up opportunities and
conditions for cross-border cooperation.

Visit to Israeli field school.
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lll. ACTIVITIES AND ACCOMPLISHMENTS — QUARTER 6

A. Objective 1: Strengthen Grassroots, Cross-Border Economic Cooperation between
Israelis and Palestinians.

Activity 1.6. Training of Trainers.

The first women’s joint Israeli-Palestinian Training of Trainers was conducted on March 11,
2013, in Ein Harod — Israel. 17 Israeli and 13 Palestinian women participated in the one-day
workshop. Most Palestinian farmers from the West Bank came as representatives of their local

women’s associations.

Due to the cultural traditions of Palestinian women, it was not possible to hold a multiple day
workshop similar to the male ToT. In order to respect local traditions, the NEF team ensured
that women would be back with their families before the end of the day.

- =

B3

Palestinian women taste olive oil during the first women’s Training of Trainers event.

During the workshop, women learned how to identify healthy oil through presentations on the
composition and characteristics of quality oil. Dr. Fathi Abdel Hadi, OOWB olive oil expert
inside Israel, ensured participation by surveying the women throughout the day. The final
portion of the workshop allowed the women to put the knowledge from the lectures to practice
in an olive oil tasting session.
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Palestinian and Israeli women talk about their farms during a coffee break.

Generally, women are responsible for purchasing olive oil and taking care of family nutrition.
Therefore the lectures relating to oil quality and health will be beneficial to more than just the
lead farmers and their trainees, but also their families and relatives. Providing training in the
nutritive value of olive oil supports OOWDB’s goal of supporting effective oil marketing
approaches.

Upon completing Year 2 ToT workshops, new lead farmers will participate in the second round
of peer-to-peer sessions. During peer-to-peer sessions, each farmer will be responsible for
training 8 of his or her peers. Peer-to-peer sessions will take place during Quarter 7.

Women learn about the health benefits of olive oil Israeli farmers taste and rate olive oil samples based on
compared to other oils. the workshop's lectures.
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Activity 1.7. Facilitate peer-to-peer training in 34 communities.

Due to delays in vetting approval, both female and male ToT sessions have not been completed
delaying peer-to-peer training. Upon receiving vetting approvals and completing all ToT sessions
Year 2 peer-to-peer sessions will begin in Quarter 7.

Activity 1.10. Organize site visits to Israel olive and olive oil production facilities
for lead farmers.

On March 18, 2013, a group of 26 lead farmers visited one of the 6 field schools created through
OOWRB in Israel. During the visit, Ilan Cohen, OOWB participant and owner of the field school,
focused on showing the farmers new olive varieties in his Sde Yaakov farm. Additionally, he
gave field demonstrations on grafting, pruning, rejuvenation, and thinning. Farmers also learned
about parasite control and improved irrigation and fertilizing techniques.

The visit to Sde Yaakov was the first cross-border visit to a FFS. The demonstrations and
lectures presented by Isracli OOWB lead farmer, Ilan Cohen, is the first of many cross-border
exchanges of knowledge.

Palestinian farmers during field visit to Israeli olive farms.

Activity 1.11. Conduct field trials of high-producing varieties of olive trees.

PTU Olive Station. NEF will sign a MOU with Palestinian Technical University (PTU) to
establish a station with 35-50 olive varieties, once vetting approval is received. The station will
be designed to provide farmers with an example of the ideal olive orchard with new tree
varieties, drip irrigation, and fertilizer.

Individual Farm Stations. After receiving vetting approvals for 7 independent farmers from
the West Bank villages of Nablus and Jenin, NEF provided assistance in planting improved olive
tree varieties. Each farmer is responsible for contributing land, a drip irrigation system and other
farming materials in return for the improved olive varieties. Each farmer received two improved
olive varieties, Picual and Coratina.
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Chart: West Bank Olive Sapling Distribution

No. Name Location Picual | Coratina | Total
1 Mohammad Mousa Dweikat Alnassariyeh — Nablus 100 200 300
2 Hamzeh Suleiman Dweikat Alagrabaniyyeh — Nablus 60 120 180
3 Jamal Yahya Bqeileh Al Badan- Nablus 20 40 60
4 Mahmoud Mohammad Hamdan Alnassariyeh — Nablus 60 160 220
5 Fadi Dawoud Ellari Misilyeh — Jenin 20 40 60
6 Tahseen Mohammad Ghanem Sarrah-Nablus 40 80 120
7 Abdelra’ouf Abdallah Hussein Zeita —Nablus 80 160 240
Total 380 800 1,180

The bidding process for
potential suppliers took
place in February 2013
and a price offer request
was submitted to both
Isracli and Palestinian
vendors. The NEF team
visited 2 private

nurseries in Israel to see
the new olive varieties
for  distribution  to
famers. The vendor,

Rahan Merisrtem, from

Buying improved olive varieties from Israeli nursery.

northern  Israel  was
selected due to large range of olive varieties and good quality (1 year age).

Activity 1.12. Facilitate upgrade of 6 olive oil mills to improve quality.

By the end of Quarter 6, the Asirah Modern Mill and Baseem Mill in the West Bank were in the
process of receiving all renovations. The fourth Palestinian mill, Ziyad Ahmad Deeb Mill, will
complete renovation by the end of May 2013. The last Israeli mill, Raed Hussein Mill, will

receive all renovations by the end of Quarter 7.

A matrix of the progress of Activity 1.12 can be found in Appendix 3.
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Activity 1.13. Branding and marketing workshop.

Plans for a one-day training workshop led by Professor Zannoli, an Italian olive oil marketing
specialist, began during Quarter 6. The training, to be held in Quarter 7, will work to incorporate
new approaches to olive oil marketing in Israel and the West Bank.

B. Objective 2: Leverage cross-border economic cooperation to promote peace and
reconciliation between Israelis and Palestinians.

Activity 2.1. Documentation and guidance of reconciliation process by
Reconciliation.

Reconciliation team members Bruce Dayton and Catherine Gerard from PARCC visited Israel
and the West Bank in March 2013. The purpose of the visit was to attend joint Israeli-Palestinian
workshops in order to help NEF develop a strategy to further incorporate reconciliation into the

project.

During the visit, the PARCC members met with Palestinian and Israeli beneficiaries and partners

to get a first hand understanding of OOWB?’s successes and challenges.
The project team from PARCC provided guidance for OOWB?’s reconciliation components.

Activity 2.2. Adapt value chain framework to a cross-border conflict management
and reconciliation context

The VCAD, developed during the project’s first year, continued to influence project
implementation throughout the second year. Members of the advisory group provided support
to field staff on principles, practical techniques, and best practices in conflict mitigation and
reconciliation during their visit.

Activity 2.3. Incorporate conflict management and mitigation into training
curriculum.

In a report to the project team, reconciliation team members Bruce Dayton and Catherine
Gerard provided ten activities that can be taken at this point to enhance the ability of NEF and
PARCC to track reconciliation changes for the duration of the project. These include:

(1) Work closely with PARCC and partners to develop theory of change.
(2) Use a ‘matrix of reconciliation’ to identify impacts (outline provided by PARCC).
(3) Add following questions to baseline survey, using a standard Likert scale of measurement.
a. I am comfortable speaking freely about technical issues related to the olive 0il trade to all members of the
group.
b. I am comfortable speaking freely about social and political issues with all members of the group
If I had a problem related to the project I would reach ont to any member of the group, regardless if they
were Israeli or Palestinian
d. I believe that Israelis | Palestinians speak openly and honestly about this project when they are talking
with me.
e.  This project will likely provide economic benefits for all of those involved
1 This project will likely increase trust and mutnal understanding between Palestinians and Israelis.

(4) Above questions should be asked at end of every workshop.
(5) In-person post-workshop interviews with a small subset of participants (10 — 15%) should be

administered at regular intervals

Near East Foundation Page |10



Olive Oil Without Borders: Palestinian-Israeli Olive Oil Project No. 294-A-11-00010
Quarterly Report, Jan. - Mar. 2013

(6) PARCC to develop a vocabulatry of words related to conflict and collaboration (based on pre-
existing ‘verbs in context’ programing) and supply these to NEF staff in order to code interactive
sessions between Israelis and Palestinians to assess change in word use over time.

(7) Prepare an end-of project survey for all participants. Put this survey on-line at the OOWB web
page. Email all participants with a request for them to complete the survey.

(8) PARCC to develop a set of standardized ‘relationship-building’ exetcises to be implemented by
NEF program staff at every upcoming workshop for the duration of the project. These could
include: ice-breakers, interactive learning sessions, narrative exploration, end-of workshop check
in, etc. In the short run, NEF program staff should ensure that every program has name tags for
participants, includes a short introduction of the big picture goals and how the specific workshop
contributes, and builds in facilitated discussion of challenges, learning, and ideas for moving
forward.

(9) All upcoming interactive workshops should be audio recorded.
(10) Build a social network with all participants that encourage active on-line interaction that has the
potential to continue after the project concludes.

C. Objective 3: Build Capacity of Local Institutions to Scale up Opportunities and
Conditions for Cross-Border Cooperation.

Activity 3.1. Identify and prioritize potential policy issues & Activity 3.2. Facilitate
joint I00C-POOC policy commission to undertake joint policy analysis and
development

NEF and PCARD, with support from Palestinian Minister of Agriculture, conducted two
meetings with the Israeli Olive Oil Council (IOOC) and the Israeli Crossing Authority in
February. The meetings were held to discuss how to return the marketing of Palestinian olive oil

to its former situation and to solve any problems impeding the movement of oil across borders.
Both parties agreed on the following:

1. Allow each Israeli citizen to carry and transport a quantity of 100 liters of oil cross-
border to Israel without any fees or taxes.

2. Allow the crossing of Palestinian oil to Israel (unlimited quantities) provided the
assurance of quality tests and a certificate of origin. All the quantities being transported
to Israel should be coordinated in advance between Palestinian MoA and the Israeli
Crossing Authority.

This agreement, which came into effect immediately after the meetings, is particularly important
due to the fact that the Israeli market still represents the easiest and most profitable market for
Palestinian products.

Olive oil is one of the main products for Palestinians with an average of 22,000 metric tons
(1,000 KG) produced every year. Moreover, approximately 8,000 MT of oil surplus accumulates
every year within the West Bank. Over the past 10 years, due to political and economic
constraints, the potential market for Palestinian oil has dramatically decreased.
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The agreement reached between the Palestinian and Israeli ministries has already allowed for
Palestinian oil surplus to become a source of revenue for farmers. Members of the Israeli civil

administration participated in meetings.

According to Mr. Hani Al Bizreh, Marketing General Director of the Palestinian Ministry of
Agriculture, 260 metric tons of Palestinian olive oil were sold to Israeli oil companies after the
February agreements. With the assistance of the Palestinian MOA coordinating with the Israeli
civil administration, Palestinian local traders, after having collected from about 500 farmers,
earned approximately 1.2 million USD. Most of the oil sold across the border was sold to Zeita
and Yad Mordecki olive oil companies.

Activity 3.3. Broaden support though strategic communication

OOWB communications officer, in partnership with PCARD, began developing a three-part
multi-lingual training video. During this quarter, the first stage of the video on olive grafting was

recorded.

The training videos will be uploaded to the website and shared with farmers in Israel and the
West Bank.

IV. PROGRESS AGAINST WORKPLAN

The Olive Oil Without Borders project has made progress as projected against its second year
implementation plan. A chart describing progress against the workplan is included in Appendix
1.

V. CHALLENGES, REMEDIAL ACTIONS, AND LESSONS LEARNED

Women’s Training of Trainers. Due to the cultural traditions surrounding Palestinian women,
the project team decided to host a one-day ToT workshop that would not require an overnight
stay. In order to ensure that women receive a training equal to that of the men’s ToT a second

one day workshop will be held next quarter.

New Permit Requirements. According to Israeli policy, NEF must apply for permits for all
Palestinian farmers wishing to enter Israel as OOWB participants. During Quarter 6, the
Coordinator of Government Activities in the Territories (COGAT) changed the procedure for
receiving a permit. The new regulation requires Palestinians to acquire an Israeli administered
magnetic card (MC) in order to receive a valid permit. This new regulation is problematic for the

following reasons:

1. Palestinian women generally avoid going to the Israeli liaison offices that issue permits or
magnetic cards. Women already have to justify their participation in the OOWB project to
their husbands and families; having this new requirement will only make it more

challenging for women.

2. The fees for obtaining a MC also present another challenge. Not all women are able or
willing to pay the approximate $35 dollar fee to receive a MC. The project team
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recommends that, with USAID approval, the OOWB project pay MC issuance fees as
part of training expenses to promote the participation of women in cross-border activities.

Due to the cultural, political, and economic constraints of attaining the new magnetic card, this
new requirement is likely to decrease the number of women willing and able to participate in
cross-border OOWB activities. We do not anticipate that the requirements will present as
significant of a challenge for male participation. It may reduce participation slightly, but not
drastically.

To address the issue of female participation, NEF we organized joint activities in the Palestinian
areas and increased the number of potential female participants (in case some were unable to
secure permits). NEF also contacted the civil administration and was able to obtain permits for

group of women even without the magnetic cards.

Vetting Delays. NEF must apply for vetting approval for all non-US participants attending US
Government funded events and institutions. During this quarter, the vetting approval delays
have delayed several activities. The vetting request for PTU, required to begin the development
of the station, was submitted on December 11, 2012, and is yet to be approved. Delays with
vetting for Palestinian participants have delayed the second year ToT sessions.
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VI. PROJECT INDICATORS & IMPACT

Chart: Summary of Project Indicators, Targets and Impact

e Year2 | yo.ar1 PROJECT  Project

Current ~ Target Actual | Acvual  (ACTUAL)  Target

Quarter (Oct.1,  (Oct.1, (o1  (Oct.1, (Oct. 1,

(January-  2012- 2012- 2011- 2011- 2011-

March Sept. 30, Sept.30, | sept.30, March31, Sept. 30,

Indicator 2013) 2013) 2013) 2012) 2013) 2014)
Percentage of participants
who indicate that they have
1 | anincreased positive NA 20% NA NA TBD 60%
perception about “the
other.”
Number of USG-funded
events, trainings, or activities

2 | designed to build support for 2 200 112 16 128 500
peace or reconciliation on a
mass scale.

Number of people
participating in USG-
supported events, trainings,
or activities designed to build
mass support for peace and
reconciliation.

Number of individuals and
firms directly and indirectly
4 involved in coIIaborative, TBD 300 TBD 17 TBD 2000
cross-border economic
cooperation and partnerships
as a result of the project.

Increase in total production

741 714 TBD 300 TBD 1428

5 . . NA 20% NA 0% NA 60%
of olive oil.
Increase in total value of olive

6 | oil exported to Israel by NA 20% NA 0% NA 50%

project participants.
Percentage of direct
participants expressing
support for cross-border
collaboration.

Number of policy initiatives
undertaken jointly by
Palestinian and Israeli
institutions.

Number of technical
collaboration activities

9 | organized jointly by 2 4 3 1 4 20
Palestinian and Israeli
organizations.

NA 70% NA 0% NA 80%
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1. Percentage of participants who indicate that they have an increased positive perception

about “the other.”

Project Project Current Quarter
TARGET ACTUAL ACTUAL
INDICATOR (Oct. 1, 2011-Sept. | (Oct. 1, 2011-March | (Jan. 1 - March 31,
2014) 31, 2013) 2013)
Percentage of participants who
believe that economic cooperation o
can leverage additional efforts at 0% TBD s
cooperation and reconciliation
between Palestinians and Israelis.

2. Number of USG-funded events, trainings, or activities designed to build support for

peace or reconciliation on a mass scale.

Project Project Current Quarter
TARGET ACTUAL ACTUAL
INDICATOR (Oct. 1,2011-Sept. | (Oct. 1,2011-March (Jan. 1 — March
2014) 31, 2013) 31, 2013)
Number of USG-funded events,
trainings, or activities designed 500 128 2
to build support for peace or
reconciliation on a mass scale.

In the last quarter, 2 events were held: the female ToT and a field visit.

3. Number of people participating in USG-supported events, trainings, or activities
designed to build mass support for peace and reconciliation.

Project Project Current Quarter
MALE FEMALE
TARGET ACTUAL (Target) (Target) ACTUAL MALE FEMALE
(Oct. 1, (Oct. 1, (Oct. 1, (Oct. 1, (Jan. 1- (Jan. 1- (Jan. 1-
INDICATOR 2011-Sept. | 2011-March 2011- 2011- Mar. 31, Mar. 31, Mar. 31,
2014) 31,2013) | December | December 2013) 2013) 2013)
31,2012) | 31,2012)
Number of
people
participating in
USG-supported
events, 58
trainings, or 1428 TBD TBD TBD 741 683
activities (17 new)
designed to
build mass
support for
peace and
reconciliation.
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Project actuals will be reported in the next quarterly report, to ensure that the number adequately

reflects the total number of unique individuals trained.

IR 1: Relations of trust, mutual understanding and collaboration between Israeli and

Palestinian olive oil producers increased.

4. Number of individuals and firms directly and indirectly involved in collaborative, cross-
border economic cooperation and partnerships as a result of the project.

Current
Project Project
! : Quarter
TARGET ACTUAL ACTUAL
(Oct. 1, (Oct. 1, (Jan.1-
INDICATOR 2011-Sept. 2011-March March 31,
2014) 31, 2013) 2013)
Number of individuals and firms directly and
indirectly |nvoIv.ed in coIIak?oratlve, cross- 100 TBD TBD
border economic cooperation and
partnerships as a result of the project.

Initial calculations show that over 500+ benefited this quarter as a result of cross-border trade
facilitated through IOOC-POOC agreements. The project team is in the process of capturing this
information, and will update these numbers in the next quarterly report.

5. Increase in total production of olive oil.

Current
Project Project
J . Quarter
TARGET ACTUAL ACTUAL
(Oct. 1, (Oct. 1, (Jan.1-
INDICATOR 2011-Sept. 2011-March March 31,
2014) 31, 2013) 2013)
Increase in total production of olive oil. 0% TBD TBD
6. Improvement in quality of olive oil produced.
Current
Project Project
J . Quarter
TARGET ACTUAL ACTUAL
(Oct. 1, (Oct. 1, (Jan.1-
INDICATOR 2011-Sept. 2011-March March 31,
2014) 31, 2013) 2013)
Improvement in quality of olive oil produced. 0% TBD TBD

7. Increase in total value of olive oil exported to Israel by project participants.
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Current
Project Project
! ! Quarter
TARGET ACTUAL ACTUAL
(Oct. 1, (Oct. 1, (Jan.1-
INDICATOR 2011-Sept. 2011-March March 31,
2014) 31, 2013) 2013)
Increase in tota.I value of .ollve oil exported 0% TBD TBD
to Israel by project participants.

8. Percentage of direct participants expressing support for cross-border collaboration.

Current
Project Project
! : Quarter
TARGET ACTUAL ACTUAL
(Oct. 1, (Oct. 1, (Jan.1-
INDICATOR
CATO 2011-Sept. 2011-March March 31,
2014) 31, 2013) 2013)
Percentage of direct participants expressing 0% TBD TBD
support for cross-border collaboration.

IR 2: Develop the capacity of local institutions to scale opportunities for cross-border

collaboration.

9. Number of policy initiatives undertaken jointly by Palestinian and Israeli institutions.

Current
Project Project
! : Quarter

TARGET ACTUAL ACTUAL

(Oct. 1, (Oct. 1, (Jan.1-
INDICATOR 2011-Sept. 2011-March March 31,

2014) 31, 2013) 2013)

Number of policy initiatives undertaken jointly 3 ) %
by Palestinian and Israeli institutions.

* 2 joint I0O0OC-POOC agreements were signed this quarter.

10. Number of technical collaboration activities organized jointly by Palestinian and

Israeli organizations.

Current
Project Project
! : Quarter
TARGET ACTUAL ACTUAL
(Oct. 1, (Oct. 1, (Jan.1-
INDICATOR
CATO 2011-Sept. 2011-March March 31,
2014) 31, 2013) 2013)
Number of technical collaboration activities
organized jointly by Palestinian and Israeli 15 4 2%
organizations.
*2 Joint IOCC-POOC meetings were held this quarter.
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VII. UPCOMING ACTIVITIES

A. Objective 1: Strengthen Grassroots, Cross-Border Economic Cooperation between
Israelis and Palestinians.

Activity 1.6. Training of Trainers.

In May 2013, a new training of trainers of 35-40 lead farmers from Israel and the West Bank will
take place inside Israel. Pending vetting approval, the farmers will partake in a three-day ToT
session using the same training modules as the Year 1 ToT.

A second ToT workshop for the women trained in the March ToT event will be held in May to
discuss the nutritive value of olives, proper oil tasting, and techniques in producing quality oil.

Activity 1.7. Facilitate peer-to-peer training in 34 communities.

Peer-to-peer training will begin immediately after the completion of the both the female and
male ToT. The NEF team expects all peer-to-peer sessions to start by June 2013 at the latest.

Activity 1.9. Support adoption for improved techniques.

At the end of Quarter 7 and the start of Quarter 8, NEF will distribute harvesting equipment
packages to farmers for use during the 2013 olive harvest. The package will include clippers, a
ladder, and a tarp.

As part of its communication strategy for the project, a three-part series of training videos will be
published on the OOWB website via YouTube to support the adoption of improved techniques.
The videos, covering different improved techniques such as pruning and grafting, will be
available in both Arabic and Hebrew to benefit all OOWB participants.

Activity 1.10. Organize site visits to Israel olive and olive oil production facilities
for lead farmers.

A visit for a joint group of 50 (Palestinian males and females) to Israeli farms and nurseries will
take place in early June 2013. The visit will focus on learning about olive variety propagation and

high production olive varieties.

The first stage of sapling distribution occurred during Quarter 6 and a second phase will
continue in Quarter 7 (see activity 1.11). The June site visit will help to create interest amongst a

new group of farmers to apply for saplings in the coming quarter.

Activity 1.11. Conduct field trials of high-producing varieties of olive trees.

Upon receiving vetting approval for PTU, NEF will begin the collaborative agreement to start a
field trial station with more than 35 olive varieties. As detailed in the MOU, yet to be signed,
PTU will provide land, workers, irrigation and fertilizer as a match for the olive varieties.

The station will be the first of its kind in the West Bank and will provide farmers with the unique
opportunity to practice techniques in the ideal orchard.
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We will create a second station near QQabatiya in collaboration with the MOA. They will do the
follow up and provide land irrigation, fertilizer.

Activity 1.12. Facilitate upgrade of 6 olive oil mills to improve quality.

At the start of Quarter 7 the project team will release the request for proposals for mill
applications. Mill owners looking to improve their mills will be required to submit applications
that will be evaluated within the same month. By June 2013, the project team will finish
evaluating all applications and will select 6 mills. Renovation of the six mills, in Israel and the
West Bank, will begin by June 2013.

Activity 1.13. Branding and marketing workshop.

Professor Zannoli, an Italian olive oil marketing specialist, will offer a pro bono one-day training
workshop for Israeli and Palestinian traders and oil companies. The training will take place in
May 2013 inside Israel.

Dr. Zannoli is an expert in olive oil marketing and help Palestinian and Israeli farmers, millers
and sellers think of alternative marketing approaches that will still be relevant within their
respective societies. Lectures will focus on applied marketing training and how to improve

marketing channels in order to target cross-border business.

Participants will include 25-30 oil traders and various oil companies from Israel and the West
Bank.

B. Objective 2: Leverage cross-border economic cooperation to promote peace and
reconciliation between Israelis and Palestinians.

Activity 2.1. Documentation and guidance of reconciliation process by
Reconciliation Committee. & Activity 2.3. Incorporate conflict management and
mitigation into training curriculum.

The Reconciliation Committee will prepare a Syracuse University graduate student for work with
the project in tracking impact on reconciliation indicators.

Near East Foundation Page |19



Olive Oil Without Borders: Palestinian-Israeli Olive Oil Project No. 294-A-11-00010
Quarterly Report, Jan. - Mar. 2013

C. Objective 3: Build Capacity of Local Institutions to Scale up Opportunities and
Conditions for Cross-Border Cooperation.

Activity 3.1. Identify and prioritize potential policy issues. & Activity 3.2.
Facilitate joint I0OC-POOC policy commission to undertake joint policy analysis
and development

NEF will send a joint invitation to the IOOC and POOC to attend the branding and marketing
workshop planned for May 2013 (see Activity 1.13). The participation of the two councils at the
workshop will allow an exchange of knowledge at the policy level. Moreover, the joint trade
agreement signed at the joint February meetings will have been in effect for three months and
could serve as an example for traders participating in the workshop.

Activity 3.3. Broaden support though strategic communication

A series of training videos will be launched on the OOWB website via YouTube (see Activity
1.9). The training videos, in both Hebrew and Arabic, will be shared during peer-to-peer training,
reaching a minimum of 280 male farmers.
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APPENDIX 1: PROGRESS AGAINST WORKPLAN

Objective 1: Strengthen Grassroots, Cross-Border Economic Cooperation between Israelis and Palestinians.

Princival Specific Number of Sub o |
r",‘c."?a activity with | Beneficiari _u_ ’ Tasks Deliverables Responsibility t.xtput Outcomes mpact Location Timing 10 | 11 | 12 St.atus cli
Activities D e os Activities Indicators Expected Achievement
* Agroup of
lead
At least 68 i?::ir:s:and * Peacebuildi
lead farmers o ng between
qualified to .
total: 16 train other Israelis and
Activity 1.6: Follow-up Israelis and Four monthly * Atleast 68 farmers. Palestinians October
. 52 session follow- Report on TOT lead ; through
Training of workshops " Follow-up NEF, and PCARD ¢ |sraeliand . . 2012-
Trainers held in the Palestinians ToT sessions. up w'orkshops follow —up and Peres Center farmer Palestinian Shér?d . Field sites September In progress
(ToT). field. . held in the workshops tra!ners farmers training/dia 2013
(40 trained field. trained. have logue/tech
Year 1; 30 . nology and
trained Year opportunity skill
for
2) - transfer.
dialogue
and
sharing.
Emphasize
Farmers topics related
share to marketing,
knowledge policy, and
with peers in quality. Cover
respective basic principles Delayed (to be
communities of conflict held next
via training management. quarter
sessions, ad- Relate to VCA actors, peer following
Farmers share hoc advising, | economic trainers; NEF * Peacebuildi vetting
Activity 1.7: | knowledge and context of olive (with PCARD and ng between approvals)
Facilitate with peers in 1020 agricultural oil, and the Peres Center) Israelis and
peer-to-peer | respective farmers extension; importance of quFth monitor peer * Atleast Palestinians | Communiti
training in communities total (Year 1 | monitored by | cross-border training reports trainings 1020 ' Irr?provc?d through es and October
34 via training & Year 2): NEF and relationships in | O" P€€r farmers o!lve/ollve shared Farmer 2012-
communitie | sessions, ad- 240 Israeli partners. the success of trainings PARCC assists in trained oil . training/dia | Field September
s (8 Israeli hoc advising and 780 the operation. Z;eraFEd by design of (VR1 + production logue/tech | Schools 2013
and 26 and Palestinian Lead farmers ’ materials related YR2) nology and
Palestinian). | agricultural train at least Draw to conflict skill
extension. 340 participants management transfer
additional from previous (Act.2.1&2.3)
olive training
producers (5- | activities. In progress from
8 trainees per | Include first year
trainer) via reasonable
hands-on proportion of
sessions in men and
farmer field women.
schools.
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Principal Specific Number of Sub Output Impact Status of
. . . S P . T . .. atus o
. p activity with | Beneficiari e e Tasks Deliverables Responsibility X P Outcomes P Location Timing 10 | 11 | 12 .
Activities s Activities Indicators Expected Achievement
Description es
I/Ztalc;east 68 Foster an * Olive Oil
Work with lead | farmers: 16 enylronment producers
] suitable for have
farmers to Israelis and laboratory trials improved
establish one 52 y * Atleast P 6 Clusters
Farmer Field Palestinians; | Hold trainin (at Peres 1088 knowledge of villages:
Activity. 1.8: , ' : € | centerand . and skills. VITABES: 1 july 2013-
. School in each At least sessions at Training NEF, and PCARD farmers . 4in
Farmer Field . ) PCARD) and the . * Israeliand * . September Completed
of the six 1020 field schools. . reports. and Peres Center trained at o Palestinian
Schools. . comparison of . Palestinian . 2013
clusters to farmers (Link to 1.7) . field Territory
. different farmers .
hold bi-weekly total (Year 1 . schools. . 2 in Israel
. techniques for exchange in
training & Year 2): . .
. . educational dialogue
sessions. 240 Israeli urposes (see d
and 780 thi'\o/it 1.11) a: i
Palestinian y L2 sharing.
Collect and
review
Support the application; e QOlive Oil
adoption of select producers
improved beneficiaries; have
techniques procurement improved In progress
via in-kind following e At least knowledge,
grants, regulations; 385 skills, and October
Identify At least subsidies. monitor farmers access to 34 2012 -
Activity 1.9: technic.al 1020 implementatio have ' techn.iques. « Peacebuildi | communiti September
Support for upgrading farmers n . opportunit | ¢ Israeliand ng through 2013
; e Report on in- NEF, with support o es:
adoption of opportunities total (Year 1 Decrease gap y to seek Palestinian dialogue .
¢ . from PCARD and g 8in Israel .
improved and encourage | & Year2): between Israeli | kind grants. Peres Center support for farmers and sharing | g in Selection of
techniques. Israeli- 240 Israeli Provide and Palestinian adoption exchange in between Palestinian new
Palestinian and 780 guidance in production of dialogue Israeli and Territory grantees:
collaboration. Palestinian building standards; improved and Palestinian September
economies of promote techniques Sharing. farmers. 2013
scale for bulk | modern * Increased In progress
purchase techniques/ production | e cross-
and/or importance of /improved border
service quality and quality of relationship
delivery. timing in olive oil. developed
accessing that
markets. improve
) ) « Olive Ol olive sector
Obtain t | | Obtaint I ;
ain trave ain trave Travel permits. NEF producers production
permits permits. and
Organize 2 have iveli
i visigts eryear * Atleast 40 improved velihoods.
Activity 20 afticiyant’s 40 individual ' farmers knowledge
1.10: Site perpvisit i: farmers (20 | Orsganize 2 Organize field participate and skills. Various Oct. 2012; 3 visits
isits i isit):20 visits, at least icite i . i f i April 2013;
visits in Israel (closely per VI,SI ) visits in Isr('ael Visits/site in site Israeh'al.'\d armsin pri completed
Israel. guided by Israeli, 20 20 (closely guided reports NEF, PCARD, visits in Palestinian Israel June 2013
Peres Center Palestinian participants Ey Peres Peres Center Israel. farr;wers '
experts). per visit. enter, exchange in
experts). dialogue
and
sharing.
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Principal Specific Number of Sub Output Impact Status of
o . S P . T . .. atus o
. p activity with | Beneficiari . . Tasks Deliverables Responsibility . P Outcomes P Location Timing 10 | 11 | 12 7181|909 :
Activities s Activities Indicators Expected Achievement
Description es
Accompany In progress; 7
selected oil Promote independent
producers/far | discussion farmers
mers to between supported in
Israeli olive groups in the « Olive Oil Planting
farms that interest of producers improved
profited from mutual have varieties;
Oreanise technical understanding improved agreement with
g' . upgrades and cultural knowledge, PTU delayed
participatory (connected to | exchange. skills. and pending vetting
Activity :;erl:]:::nfgr 450(;” ors Activity 1.10). NEF with PCARD * Atleast 60 access to Farmer approval
1.11: produc Participatory . Visit Report and Peres Center participate techniques. )
producers to and . . Maximize g . field
Conduct . field trials to . in field * Israeli and
. ) experiment 15 . farmer & Testing . . schools;
field trials of . . . experiment trials of Palestinian . Nov. 2012;
. with new olive | agronomists . producer Reports/ . also private
high- i . . with new N high- farmers Sept. 2013
. varieties with 23 Israelis . e participation in Experiment . . orchards,
producing . olive varieties ) ) producing exchange in
. high 37 . . field trials; Outcomes L . based on
varieties of . . with high . varieties of dialogue . In progress
. productivity Palestinians . Arrange trials . interest.
olive trees . productivity olive trees. and
and resistance at program .
. and ) sharing.
to diseases ] field schools, -
resistance to * Increased * Peacebuildi
and pests. ) and/or on land .
diseases & . production ng through
of participants. . )
pests. /improved dialogue
Share results NEE. PCARD qlfality' of an sharing
of field trials | Dr. FathiAbd El- Dercs Contor olive oil. Etwl?e”d
with WSR Hadi and Mr. based on VCA and |Sr?e l'al"‘ In progress
participants, Fares Jabi to roiect ::a estlman.I prog
I00C-POOC, | present. afticji e Iarmers/ mi
other venues. P P owners.
* Cross-
Identify at border
least one relationship
olive oil mill Utilize VCA to s
in each determine how ] ' developed
cluster to best to allocate * Olive Oil that
; producers .
receive program have Improve In progress; see
] ) training and resources. : olive sector Apbendix
Or.1e'oI|ve oil technical Upgrades to improved production pp
mill in each Mill assistance. begin 3 months kn.owledge, and
- cIust'er upgrades: 6 Total 6 olive prior to start of skills, and livelihoods.
Activity rec.ellves mills mills in harvest. acces§ to
112 tra|n|r.1g and (serving the second year. Mill upgrading * Atleast6 techniques.
Facilitate technical entire reports and mills * Israeliand Peres
upgrade of 6 | assistance . . . upgraded Palestinian Center and | June —Sept.
f NEF with PCARD
olive oil (total 6 olive a;":;;iion —— supporting - wi (12 total farmers field sites | 2013
mills to mills in second Ef fhe n-kind grants documentation YR1 and exchange in in Israel
improve year). Provide may support: YR2) dialogue
. = clusters: * Improved
quality. in-kind support . and
. estimated health and .
to improve e sharing.
. 3,400 Provide in hvgiene
mills through households) | kind material e * Increased
upgrades. e * ITpEOVEd production
support fo )
u.pp r . oi sb.cl)ralgz /improved In progress
mill Mobile .a s quality of
upgrades. for quality olive oil.
testing
* Environmen
tal
managemen

t
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Principal Specific Number of Sub Output Impact Status of
. . . S P . T . .. atus o
. p activity with | Beneficiari e e Tasks Deliverables Responsibility X P Outcomes P Location Timing 10 | 11 | 12 .
Activities s Activities Indicators Expected Achievement
Description es
Promote
cooperation Organize one
among oil branding and
. keti
:;r‘;\zfsntlzs/ wz:k:hlc?gto Branding and o In progress;
develo facilitatep Marketing NEF with PCARD Peacebuildi Workshop to be
P . Workshops and Peres Center ng through held in Quarter
shared collaboration dialogue
. .| Reports (1) 7
branding and | between Israeli and sharing
joint and Palestinian between
| marketing firms. * Atleast 24 . olive oil
N Develop a 2 campaigns. !nd|V|dua.Is Israel|'a|.'1d companies.
Activity shared articioants involved in Palestinian
1.13: branding and ?at Ieaft . Develop a olive oil olive oil c Oct. 2012-
Branding marketing shared companies companies/ ross- Peres Sep. 2013
per cluster): | pranding and o border
and strategy to 3 Israeli and X participate experts relationshi Center
marketing address the 16 marketing in branding dialogue ; ! P Workshop:
. trat t
workshop. benefits of balestinian Zdrjrsiltﬁe Conceptualize NEF, PCARD, and and share. developed Feb. 2013
collaboration. . and organize Peres Center, marketing
benefits of media Shared Svracuse workshop that
collaboration awareness of Branding and Uxiversit mprove In progress
(i.e. Marketing ) ¥ olive sector prog
. the health Whitman School ducti
economies of | . . Strategy production
ccale impact of oil to of Management and
regional increase sales. Student Partners. livelihoods.
brand

recognition,
niche
marketing).
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Objective 2: Leverage cross-border economic cooperation to promote peace and reconciliation between Israelis and Palestinians.

Specific
Principal activity Number of Sub- Output Impact Status of
L . . L Tasks Deliverables | Responsibilit . Outcomes Location Timin 10 | 11 | 12 .
Activities with Beneficiaries Activities P ¥ Indicators Expected J Achievement
Description
Integrate Guide local
Activity 2.1: reconciliation team on best « Reconcilia
Documentat | Integrate themes and practices for tion
ion and reconciliatio activities into the themes In brogress
guidance of n themes the technical development of and prog
reconciliatio | and training and reconciliation activities
n process by | activities. organizational | and business- woven e Local team NEF
Reconciliatio | Members of development. oriented trust. . . Headquart
. NEF, with into uses best
n Advisory PARCC and . . ) ers
Meetings and PCARD, Peres training practices to
Group and the . (Nablus), Oct. 2012-
. e Reports Center, PARCC; modules. integrate
incorporate Reconciliatio expert « Memb reconciliation Peres Sep. 2013
conflict n Advisory Members of cozsultants fePrZRE::S into project Center and
managemen | Group make PARCC and ' :econc'l'a activ?tiejs various In' F.Jrogress;
tand field visits the Field visit ) " : sites Visit by PARCC
itigati ilb Reconciliation tion team members
mitigation will be ) arrangements dvi A
into selected for Advisory Advisory held during
curriculum. | direct field Group make Group quarter
(See research. field visit. make
activities 1.2 field visit.
and 1.4)
Value Chain
Framework — * Peaceand
Activity 2.2. adapted for reconciliati
Adapt value crosz border on
chain conflict * VCAD Local team between
framework management NEF, with influences uses best Israelis and
to a cross- & PCARD, Peres project practices to Palestinians
and . Oct. 2012-
border reconciliatio - - - Center, PARCC; developm integrate through - Sep. 2013 In progress
conflict N context — expert ent and reconciliation olive oil P-
managemen continues to consultants. implemen into project Cross-
tand influence tation activities. border
reconciliatio roiect economic
n context. p ) cooperatio
implementat n
ion. '
Reconciliatio
n advisory
group will
support
incorporatio
n of conflict S
Activity 2.3: management Reconciliation In progress;
" advisor themes
Incorporate and y' . Conflict .
conflict mitigation in group will Weave conflict management Peres continue to be
managemen | trainings and continue to management Trainin * Ongoin and Center; Oct. 2012 integrated;
g . ‘g support themes into 'g NEF with PARCC going e remote ’ PARCC team
tand activities. . L Materials support mitigation . Sep. 2013 .
N conflict training . communic provided
mitigation . remains a .
. . management materials. . ation further
into training e project foucs. .
curriculum and mitigation recommendatio
’ themes. ns
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Objective 3: Build Capacity of Local Institutions to Scale Up Opportunities and Conditions for Cross-Border Cooperation.

Specific

Principal . . . Number of Sub- . Responsibili Output Impact . .. Status of
. p activity with . .. . .. Tasks Deliverables R . P Outcomes P Location Timing 10 | 11 | 12 .
Activities Description Beneficiaries Activities ty Indicators Expected Achievement
Support Develop
collaborative certification
action by capacity based .
stakeholders . . Support on international In pro.gress, 2
Policy actions . Oct. 2012- meetings held
to address key will have collaborative norms and Sep. 2013 between 100C
barriers. otentiall action by standards, * Joint « Peace and P- and POOC
Activity 3.1: Develop Eroad im yact' stakeholders including stakeholder reconciliati
‘y - certification . p ! to address key | organic, through meetings * Strengthened
Identify and in the project on
Hioritize capacity. area barriers in the | joint meetings. held. collaboration strenathen
P . Strengthen L enabling Policy * Policy between £
potential ) beneficiaries . Strengthen NEF, PCARD, . ed between
o collaboration . environment strategy strategy Israeli and .
policy issues between are estimated through collaboration memo Peres Center memo Palestinian Israelis and
(beginning Israeli and at 3400 targeting between Israeli developed Olive Ol Palestinians
at the WSR . household - d Palestini . through
Palestinian policy and Palestinian by Councils. In progress:
meeting). . . (100 Olive Oil collaboratio Progress;
Olive Oil households workshops - stakeholders n agreement
Councils and and jointly Councils and : signed between
engaging per issues policy engaging them 100C and POOC
. community) . in VCA i )
them in VCAD briefs. in VCAD action
action plan F)Ian .
implementatio implementation
n.
Create and Create the Facilitate ¢ |00C-POOC
Activity 3.2: facilitate the 2 joint policy meetings of 100C-POOC cross-border
Facilitate oint polic articioants commission of | commission to cross-border economic « Strengthened Jerusalem
joint 100C- Jcomr:issic:ln of (p10 Isr:F:eIi 10 the Israeli share progress economic commission coIIabgoration (meetings
POOC policy . S Olive Ol and lessons commission . formed. of Joint October In progress;
S the Israeli Palestinian), il and . h f d NEF, Policy . . between
commission Olive Oil including Council, an rom the ormed. workshop Policy 100C-POOC . 100C- 2012- agreement
to undertake Council and representative the Palestinian | project, to articipants agenda through POOC September signed between
joint policy | SO S| T ffom e Olive Oil refine a Reports and particip developed. Sharei e Policy 2013 100C and POOC
analysis and olive Oil PCARD and' Council, with manageable documentatio * Reports and . endap ¥ Commissio
development Coundil Peres Conter meetings to policy agenda, n on policy documentati genda. n)
meetings be held at and to take issue action. on on policy
g least annually. | action. issue action.
Activity 3.3: Follow NEE. with « Website * Participants * Peacebuildi
Broaden communicatio ! engage in gn between October In progress;
Implement PCARD, Peres updated. . . . . . .
support L n strategy to Manage . information Israelis and | NEF office 2012- video series
communicatio . . Website Center, and * Newsletter . -
through ns strate share project website. PARCC distributed sharing/cross- Palestinians | (Nablus) September under
strategic &Y. information istributed. border through 2013 development
communicat with key communicatio communica

Near East Foundation

Page | 26




Olive Oil Without Borders: Palestinian-Israeli Olive Oil Project
Quarterly Report, Jan. - Mar. 2013

No. 294-A-11-00010

ion

Cross-Cutting Areas

constituencies
,i.e.value
chain
stakeholders,
policy makers,
the donor
community,
and USAID.

Prepare and
distribute
newsletter.

Newsletter

n through
project
communicatio
ns.

* Information

about project
shared
broadly.

tion and
information
sharing.

In progress

Specific
Principal activit Number of Sub- . e Output Impact . .. Status of
. p . v . . s Tasks Deliverables | Responsibility X P Outcomes P Location Timing 10 | 11 | 12 .
Activities with Beneficiaries Activities Indicators Expected Achievement
Description
Track and
dz)accur:t?nt Monitor NEF, with s |+ proj
Monitoring . project Ongoing L ! outcomes, Project model Duration of
project > Monitoring PCARD, Peres and and best .
and progress project project In progress
. outputs, . L data. Center, and impact practices .
Evaluation o according to monitoring. . - activities.
indicators, PMP PARCC data disseminated.
and impact. ' collected.
Ensure
project
meets all Ensure Ensure .
Environment . . . Duration of
environment environmental | environmental .
al al compliance of compliance of EMMP NEF project In progress
Compliance . . P . P activities.
compliance actions actions.
requirement
s.
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APPENDIX 2: ACTIVITY PARTICIPATION

Number of Participants

s |
Activity Date Location = | E|lxls|2|° 5
212/ 5|3/ 5/2|3|5
= | > | = S| e
oo
Women's ToT 11-March- EinHarod, | 501 o |30 | 0 [17] 13 2
2013 Israel
Field School Visit 18-March- | Sde Yaakov, | oo | o5 | o | g o | 26| 4 | 0

2013 Israel
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Appendix 3: Activity 1.12 Progress (Y2, Q6)

Upgrading of at Least 6 Olive Mills to Improve Quality

. . . Current Status
Mill Location | Planned Renovations (as of March 31, 2013) Future Plans Comments
Lower capacity boxes for the mill
Agricultural 85 grated plastic boxes | Completed: Received 85, 250-300 provided due to the unavailability of
Cooperative | Salfit for fruit storage (450 kilogram-capacity grated plastic None; Completed larger boxes. Boxes were purchased and
Mill kilogram-capacity) boxes for fruit storage delivered cross-border from Israeli Dolav
Plastic Products Inc.
Baseem Mill After terminating plans to renovate Al
. * Stainless steel tanks to | o . Under process, will be Naqura Mill, NEF selected the Baseem
Baseem Mill \?Vaebs?SBtlgr?k store olive oil. Complete re-painting and flooring completed by April 2013 | mill in Sabastya for renovations. These
* Re- painting and renovations are planned to be completed
flooring. during the next quarter.
« Complete re-painting and floorin Although NEF planned to include a new
Aseerah AseerahSha | ¢ Re-painting and ‘R tf mr nF: d ?r m insid 9| Under process, will be ventilation system and pest screens on
Modern Mill maliya, West flooring (_a”st otc)) © o(;/e " (.Jd l[hS' © completed by April 2013 windows, the mill owner completed the
Belaiill Bank mi OI € moved outside the renovations independently before the
compiex. start of the olive season.
NEF field selected another mill in to the
: West Bank to receive renovations in
* Disposal of asbestos order to successfully complete Activit
Ziyad Ahmad | Arrabeh,West | boards Late vetting approval (March NEF team will begin 112 despite chaIIeny o P y
Deeb Mill Bank * A basic renovationto | 29,2013) renovations soon ' P ges.

the mill’s interior.
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Mill Location AL DM SISTE Future Plans Comments
Renovations (as of December 31, 2012)
* Stainl teel tank * 5 stainless steel tanks . -
. . .. | Nazareth . gaasic?:ic?vz?ior?s t(? * Installation of an oil filter to , NEF did not renovate the mill's structure
Rishlakish Mill ’ . . . _ All renovations completed. | due to the owner’s preference for a new
Israel the exterior of the mill’'s remove olive sediment after oil filter
structure pressing. '
Raed Hussein Mill
: -Approximately 85, 250- . . , In order to renovate 2 mills in Israel, NEF
Raedhln-lllljlsseln Israel 300 kilogram-capacity Eecewedl t,[] T offers from Raed NlEFt.teEm will provide the selected the Raed Hussein Mill to
! grated plastic boxes for ussein ately. prastic boxes soon replace the Khader Darawshe Mill.
fruit storage
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